
 

BOARD OF PUBLIC WORKS 
____________________________________________________________________________________ 
  
Date of Meeting: January 29, 2015, at 2:00 p.m. in the Board Room. 
    
Members Present: Wesolowski, Jacobson, Groat. 
 
Also Present:    Mayor Tipple, Knotek, Mohelnitzky. 
 
In compliance with Chapter 19, Wisconsin Statutes, notice of this meeting was posted and received by 
the Wausau Daily Herald in the proper manner. 
 
Approve minutes of the January 21, 2015 meeting         
 
Wesolowski moved to approve the minutes of the previous meeting.  Groat seconded and the motion carried 
unanimously 3-0. 
 
Kaiser Pool Renovation Project:  Altmann Construction Company, Inc., Change Orders 5, 6, 7, 8, 9, and 10  
 
Knotek explained that Change Order No. 5 is for a different type of sump pit in the plumbing room.  An open pit 
is allowed in Minnesota where the architect is from, but not allowed in Wisconsin.  Change Order No. 6 is a credit 
for retaining wall block that was included in the spec.  The contractor offered another option resulting in a 
deduction.  Change Order No. 7 is for additional floor drains installed per the architect.  Change Order No. 8 is for 
an access panel door which locks.  A locking door was identified during the final review by the state.  Change 
Order No. 9 is for mechanical and electrical changes.  A plan sheet for these items was reissued; however, the 
contractor was not in receipt of this plan sheet when submitting the bid.  Change Order No. 10 is for WIFI conduit 
to the building.  Previously utility lines were overhead.  The overhead lines were buried during the project.  
Conduit needed to be installed from the building to the transformer for future WIFI. 
 
Groat added that there is approximately $100,000 in contingency.  Knotek believes it is closer to $220,000 noting 
that $50,000 was not charged for redesign.  Mayor Tipple questioned the working relationship with Altmann 
Construction and Knotek stated there have been no issues. 
 
Groat moved to approve Change Order No. 5 in the amount of $725.57, Change Order No. 6 for a deduction of 
$1,500, Change Order No. 7 in the amount of $577.68, Change Order No. 8 in the amount of $692.88, Change 
Order No. 9 for a deduction of $1,310.21, and Change Order No. 10 in the amount of $429.76.  Jacobson 
seconded and the motion carried unanimously 3-0. 
 
Kaiser Pool Renovation Project:  Altmann Construction Company, Inc., Pay Estimate #2    
 
Knotek stated this is the second pay request for this project.  Due to the fact that the contractor has not been quick 
with billing and the consultant has not been quick on processing, this project is considerably farther along than 
what is shown on the pay request.   
 
Wesolowski moved to approve Pay Estimate #2 in the amount of $233,225.00.  Jacobson seconded and the 
motion carried unanimously 3-0. 
 
2014 Concrete Pavement Repair Project:  C.P.R. Inc., Final Payment       
 
Groat moved to approve the final payment in the amount of $15,297.70.  Jacobson seconded and the motion 
carried unanimously 3-0.  
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Discussion and possible action regarding snow removal in the Highland Park Boulevard area   
 
Jacobson moved to table this item.  Groat seconded and the motion carried unanimously 3-0. 
 
Portland Cement Concrete License:  Aaron Kowalski Masonry LLC       
 
Jacobson moved to approve the subject license.  Groat seconded and the motion carried unanimously 3-0. 
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