
 

BOARD OF PUBLIC WORKS 
____________________________________________________________________________________ 
  
Date of Meeting: August 25, 2016, at 1:30 p.m. in the Birch Room. 
    
Members Present: Wesolowski, Groat. 
 
Also Present:  Gehin, Knapp, Dave Schumitsch – Merrill Gravel & Construction, Dan 

Weinkauf – Integrity Grading & Excavating. 
 
In compliance with Chapter 19, Wisconsin Statutes, notice of this meeting was posted and received by 
the Wausau Daily Herald in the proper manner. 
 
Approve minutes of the August 16, 2016 meeting         
 
Groat moved to approve the minutes of the August 16, 2016 meeting.  Wesolowski seconded and the 
motion passed. 
 
Discussion and possible action on a contract extension regarding the number of allowed working 
days for 2016 Street Construction Project B         
 
Gehin stated that Merrill Gravel & Construction has requested a 21 day extension to September 30 
mainly because of rock encountered.  A lot of the rock encountered is not paid for under the trench rock 
item but does require more work than common excavation.  Weather has also been a factor.  Gehin 
noted that the contractor has been doing a great job on the project and he recommends approval of the 
extension. 
 
Dave Schumitsch, Merrill Gravel & Construction, stated removals began on 7th Street on July 18.  Since 
then there have been four days of rain, which is an average of one day every one and a half weeks.  On 
August 8 they ran into rock and had to bring in a larger machine to remove the rock.  He described how 
the rock encountered requires significant additional force and effort to remove which is not paid for as 
rock excavation.  He is not arguing this as the specs are clear on what is paid for but noted the additional 
effort put in to remove rock.  He added that they also have the Highway 52 Project (Stewart Avenue) 
with the DOT, which took two months to get the contracts.  He believes the Highway 52 Project takes 
priority.  According to the letter he submitted requesting this extension; the number of working days for 
Project B would end September 1.  Since that letter was submitted there was another day of rain and 
additional rock excavation, which would put them at September 7.  Extending the working days of the 
contract to September 30 would provide an additional 17 working days.  The contract has a completion 
date of October 14 regardless of the number of working days.  He feels a good and reasonable 
compromise would be to extend the working days to September 30.  Schumitsch explained that having a 
number of working days in a contract gives flexibility on when the contractor can start a project. 
 
Groat questioned how the residents have been handling the project.  Gehin has not received any 
complaints.  He added that he is concerned with Sommers, the concrete subcontractor, as they are the 
concrete sub on every City project.  With them going between projects, they will be very busy.  
Schumitsch stated his original proposal was to eliminate the number of working days from the contract 
and have October 14 as the completion date.  Gehin indicated that would be an estimated 35 working 
days for the east half of the project and questioned if the Board would be open to that.  Wesolowski 
noted that the first half of the project went well.  Schumitsch is working closely with Sommers on a 
schedule for their work as they are also working on the Highway 52 Project.   
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Groat moved to approve the completion date of October 14, 2016 rather than extend the number of 
working days.  Wesolowski seconded and the motion passed. 
 
Discussion and possible action on a contract extension regarding the number of allowed working 
days for 2016 Street Construction Project C         
 
Gehin indicated this contract was written the same as Project B, meaning there is a number of working 
days along with a completion date.  Integrity was asked to complete additional work as the pavement at 
Kent Street and Grand Avenue was falling apart, curb and gutter is gone in some places, and storm inlets 
were sunken.  The estimated cost for this additional work is approximately $45,000.  Integrity is asking 
for an additional 22 working days, which would extend the contract completion to October 7.  Gehin 
added that there has been nothing but praise from the neighborhood group regarding the project.  Knapp 
noted that the contractor has been doing a good job and has been good to the residents.  Gehin said that 
asphalt will be placed on the west half today. 
 
To stay consistent with the extension approved for 2016 Street Construction Project B, Wesolowski 
moved to approve a final completion date of October 14, 2016 for 2016 Street Construction Project C.  
Groat seconded and the motion passed.    
 
Pay Request from Stantec:  Professional Services for June 11, 2016 through July 22, 2016; 
Subsurface Site Investigation           
 
Wesolowski moved to approve the pay request in the amount of $3,324.27.  Groat seconded and the 
motion passed. 
 
Pay Request from MSA Professional Services:  Professional Services for July 3, 2016 to July 30, 
2016; Real Estate Services for the Thomas Street Project       
 
Groat moved to approve the pay request in the amount of $29,990, contingent upon review by Lindman.  
Wesolowski seconded and the motion passed. 
 
Pay Request from Clark Dietz:  Professional Services for June 25, 2016 to July 29, 2016; 72nd 
Avenue and Cleveland Avenue Lift Stations         
 
Wesolowski moved to approve the pay request in the amount of $10,005.60.  Groat seconded and the 
motion passed. 
 
Pay Request from Brown and Caldwell:  Professional Services from July 1, 2016 to July 28, 2016; 
Citywide Stormwater Plan            
 
Gehin indicated that Brown and Caldwell has started the citywide stormwater modeling.  He reviewed 
this invoice and recommends approval.  Groat questioned when this was done in the past.  Gehin 
answered in 2005 and 2009.  It is being done again because of new regulations with TMDL which will 
require the treatment of phosphorus in stormwater.  Wesolowski moved to approve the pay request in 
the amount of $4,742.24.  Groat seconded and the motion passed. 
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2016 Street Construction Project C:  Integrity Grading & Excavating, Change Order #1   
 
Wesolowski explained this change order is for additional work due to the condition of the concrete at 
the intersection of Kent Street and Grand Avenue.  Wesolowski moved to approve Change Order #1 in 
the amount of $44,458.59.  Groat seconded and the motion passed. 
 
2016 Street Construction Project B:  Merrill Gravel & Construction Co., Pay Estimate #4   
 
Gehin reviewed the pay estimate with the project inspector and recommends approval.  Wesolowski 
moved to approve Pay Estimate #4 in the amount of $258,620.31.  Groat seconded and the motion 
passed. 
 
2016 Riverfront Development Construction:  Miron Construction Co., Inc., Pay Estimate #7 and 
Pay Estimate #8             
 
Wesolowski indicated these pay estimates were prepared by Becher Hoppe and reviewed by Stantec.  
Wesolowski moved to approve Pay Estimate #7 in the amount of $16,387.09 and Pay Estimate #8 in the 
amount of $21,117.86.  Groat seconded and the motion passed. 
 
Adjourn              
 
Wesolowski moved to adjourn the meeting.  Groat seconded and the motion passed. 
   


