
 

BOARD OF PUBLIC WORKS 
____________________________________________________________________________________ 
  
Date of Meeting: April 4, 2019, at 10:30 a.m. in the Maple Room. 
    
Members Present: Lindman, Groat, Jacobson 
 
Also Present:  Wesolowski, Niksich 
    
In compliance with Chapter 19, Wisconsin Statutes, notice of this meeting was posted and received by 
the Wausau Daily Herald in the proper manner. 
 
Open bids and make recommendation for 2019 Street Construction Project B     
 
The following bids were received and opened: 
 
   Jake’s Excavating & Landscaping $573,361.65 
   Steen Construction, Inc.   $578,147.05 
   Haas Sons, Inc.    $741,450.20 
   Earth Inc.    $802,823.80 
   Merrill Gravel & Construction  $876,288.12 
   
Lindman moved to award the contract to the low-qualified bidder, Jake’s Excavating & Landscaping, in the 
amount of $573,361.65.  Groat seconded and the motion passed. 
 
Discussion and possible action on a request from Miron Construction for a contract extension for the 
Riverfront Redevelopment Project           
 
Wesolowski reminded the committee that a contract extension was approved last fall.  The Board waived 
liquidated damages up to the completion date.  Initially, Miron was asking for an additional $60,200 to complete 
the project.  $5,000 of that was for Miron to heat the enclosure to work on the concession building, which the 
Board approved a change order for.  That brings the amount of $60,200 down to $55,200.  Lindman explained 
that staff met with Miron regarding the request as staff was uncomfortable with the amount and felt some of that 
work was already included within the contract unit prices.  Miron felt they had three weeks of their own work to 
complete with the rest of the work to be done by others.  They reduced their request to $41,400 as they still have 
to manage the work being done by others. 
 
Jacobson asked about the completion date.  Wesolowski replied substantial completion is required by June 1 with 
completion by June 14.  The original contract completion date was October of 2018.  Lindman added that the 
completion date was extended to June 14 to keep the project current and allow Miron to work on the building.  If 
the project is not done by June 14, liquidated damages can be imposed.  This request would approve additional 
costs for Miron to manage work taking place to complete the project.  It was clarified that the contract completion 
date would stay June 14 and by approving this the Board agrees to Miron’s request of an additional $41,400.   
 
Lindman moved to approve Miron’s request of an additional $41,400 for work related to the Riverfront 
Redevelopment Project.  Groat seconded and the motion passed. 
 
 
Lindman moved to adjourn the meeting.  Seconded by Groat.  Meeting adjourned at approximately 10:40 a.m. 


