
2020 City of Wausau Construction Projects Update:  10/14/20 

 
Project:   Cedar Street (7th Ave – 14th Ave) 
Summary:  This project is a complete reconstruction.  The contractor is Jake’s Excavating & 

Landscaping. 
Current Work:  Landscaping and adjusting manholes to take place over the next week.                     
Timeline:  Project completion is anticipated by late October.    
Detour:  The roadway will be closed to thru traffic.    
 
Project:  Fulton Street Extension‐East Riverfront (1st Street – WI River) 
Summary:  This project is an extension of Fulton Street west of 1st Street to the Wisconsin River.  

The work includes the extension of sewer, water main, storm sewer, paving, lighting and 
landscaping.    The contractor is Haas Construction. 

Current Work:  Paving and restoration complete.                      
Timeline:  Final completion, with exception to power to lighting, by October 16th.    
Traffic:  1st Street will remain open with limited disruption to traffic.     
 
Project:  Thomas Street Riverwalk Project 
Summary:  The project consists of constructing a new sheet pile wall, rip rap, asphalt trail and 

landscaping along the Wisconsin River between Thomas Street and Emter Street.   The 
Contractor is Janke Construction.             

Current Work:  Irrigation and landscaping.        
Timeline:  Trail to be paved by end of October.  Due to delays in railing manufacturing, railing 

installation not anticipated until late November.  Final landscaping in Spring of 2021.   
Traffic:  Traffic impacts are minimal with short delays on Emter Street.   
  
Project:  Bridge Street Bridge Repairs 
Summary:  The project consists of repairs to the Bridge Street Bridge over the Wisconsin River to 

include joint replacements, concrete repair and a concrete overlay.  The Contractor is 
Lunda Construction.               

Current Work:  Deck pour for south lanes on Thursday, October 15.                    
Traffic:  Traffic impacts include one lane of traffic in each direction on Bridge Street.  Motorists 

should anticipate delays.  During this phase the sidewalk will be closed and pedestrians 
will not be allowed on the bridge.  The bridge will be closed for one day starting on 
Thursday, October 15th, a detour will be posed.  Traffic bulletins will be posted.     

Timeline:  Construction anticipated to be completed in late October.   
 
Project:  Thomas Street Siphon Project 
Summary:  The project consists of constructing a new sanitary sewer line under the Wisconsin River 

on the north side of Thomas Street.    The Contractor is Janke Construction.             
Current Work:  Sanitary sewer pipe in the Wisconsin River is completed.  Work over the next week will 

include excavation on the east side of the river for installation of manholes.               
Traffic:  Traffic impacts are minimal with possible short delays on Thomas Street.    
Timeline:  Anticipated completion mid‐November.    
 
Project:  18th Avenue (Hwy 52 Parkway – 17th Ave) 
Summary:  This project is a complete reconstruction.  The contractor is Sunrise Trucking. 
Current Work:  Asphalt patching, sidewalk completion, and restoration.                       
Timeline:  Project completion is anticipated by October 23.       
Traffic:  Open to traffic.          
 
 
 
 



Project:   Hwy 52 Parkway Median Project  
Summary:  This project is a landscaping project in the median space.   The contractor is Pember 

Companies. 
Current Work:  Project substantially complete.                    
Timeline:  Project completion is anticipated by October 16th.    
Traffic:  The inside westbound lane will remain closed during construction.      
 
Project:   Riverlife Connector Trail Project  
Summary:  This project involves the reconstruction of an existing asphalt connector trail between 

1st Street and the Rivers Edge Trail.  The connector trail is located on 1st Street between 
McClellan Street and Grant Street.   The reconstructed trail will include decorative 
concrete, lighting and landscaping features.   

Current Work:  Asphalt paving and landscaping.        
Traffic:  Minimal impacts to traffic on 1st Street.  Pedestrian traffic on the River Edge Trail will be 

detoured during construction.   
Timeline:  Anticipated completion late October. 
 
Project:   N. 3rd Street Retaining Wall (E. Wausau Ave – E. Union Ave) 
Summary:  This project is the reconstruction of the existing retaining wall and addition of sidewalk 

from E. Wausau Avenue to the north along N. 3rd Street.  The contractor is Haas 
Construction. 

Current Work:  Installation of the new retaining wall and sidewalk.                          
Timeline:  Anticipated to be completed in late October.    
Traffic:   3rd Street will remain open with limited disruption to traffic.     
 
Project:   Bridge Street/Pine Ridge Boulevard Intersection Project.   
Summary:           This project is the construction of a right turn lane for westbound Bridge Street traffic 

and repaving of Bridge Street at the intersection.  The project will also install sidewalk 
on the south side of Bridge Street.  The contractor is Jake’s Excavating & Landscaping. 

Timeline:  Project Complete.   
Traffic:   Open to traffic. 
 
Project:   Scott Street Signal Upgrades (5th Street – 2nd Street)   
Summary:           This project involves replacing the signals and upgrading intersections from 5th Street to 

2nd Street.   
Current Work:   Currently replacing signals at 5th Street, will move to 2nd Street next week. 
Timeline:  Anticipated to be completed by the end of November.     
Traffic:   Stop signs will be utilized while signals are being replaced.  Parking lane closures.     
 
Project:   McIndoe Street/2nd Street Construction   
Summary:           This project involves replacing the utilities in 2nd Street between McIndoe Street and 

Fulton Street and spot repair of utilities in McIndoe Street.                                     
Current Work:  Replacing sanitary sewer in 2nd Street.    
Timeline:  Work to be completed by Friday, October 16th.           
Traffic:   McIndoe Street between 2nd and 3rd Street and 2nd Street between McIndoe Street and 

Fulton Street will be closed.   Temporary closures of Fulton Street.     
 
Project:  TDS Fiber Installation        
Summary:  TDS will be installing fiber optic lines, either buried or aerial throughout the City for the 

entire summer.   This project is a private utility installation and not a City project.   For 
questions or concerns on the installation please call TDS at 1‐855‐259‐8576.    

 
Note:  Additional projects are scheduled, this list will be updated as projects start.    


